



Funded by  
the European Union



## Quality Assurance for Reform and Transformation of HEIs in Uzbekistan - QUARTZ

Call: ERASMUS-EDU-2023-CBHE-STRAND-1 / Project Number: 101127171

# PROJECT OVERVIEW

**Farkhad Niyazov**  
**Kimyo International University in Tashkent**

**L'Aquila, 2025**





## WP 2. Preparation and Analysis

### Tasks:

1. Development of the analysis report on Managerial, Administrative and Education Gaps in Quality Assurance and Digital Skills
2. Inventory of the best European practices in Quality Assurance.
3. Equipment procurement.
4. Official presentation of reports for all PC and QA validation of the report.

Quality Assurance for Reform and Transformation of  
HEIs in Uzbekistan - QUARTZ

Call: ERASMUS-EDU-2023-CBHE-STRAND-1 /

Project Number: 101127171

Dissemination level: all partners

**Desk and Field Study Report**

by Central Asian University

(WP 2)

(Deliverable No.2.1)

### Deliverables:

| Deliverable N | Deliverable Name                                  | Lead | Due Date    |
|---------------|---|------|-------------|
| D2.1          | Field study and EU best practices analysis report | CAU  | 30 Sep 2024 |



## WP 3. Training on Quality Assurance

### Tasks:

1. Developing Trainings on Quality Assurance and Digital Skills for Management, Academic, and Administrative Staff  
Inventory of the best European practices in Quality Assurance.
2. Equipping Management, Academic and Administrative Staff with Necessary Quality Assurance and Digital Skills, Knowledge, and Attitudes

### Deliverables:

| Deliverable N | Deliverable Name                             | Lead | Due Date      |
|---------------|--|------|---------------|
| D3.1          | The set of training materials, presentations | VUM  | 31 March 2025 |
| D3.2          | Training report                              | VUM  | 31 March 2025 |



## WP 4. Developing Strategic, Operative and Supporting Processes for Quality Assurance **M9-24**

### Tasks:

1. Defining Quality Assurance Strategy, Regulatory documentation for QA procedures and tools. - by 1st
2. Developing Quality Assurance Strategy, Regulatory documentation for QA procedures and tools

### Deliverables:

| Deliverable N | Deliverable Name  | Lead   | Due Date      |
|---------------|---|--------|---------------|
| D4.1          | Report on the development of the QA Strategies implementation | UNIVAQ | 31 March 2026 |
| D4.2          | QA Strategy Development Workshop Report                       | UNIVAQ | 31 March 2026 |



## WP 5. Piloting and Implementation

### Tasks:

1. Establishing/Strengthening the Quality Assurance Units in UZ partner HEIs
2. Testing and Implementing Project Quality Assurance Strategy, Regulatory documentation for QA procedures and tools
3. Multiplication of training on Quality Assurance and Digital Skills for Academic and Administrative Staff to other HEIs of Uzbekistan.

### Deliverables:

| Deliverable N | Deliverable Name                | Lead   | Due Date     |
|---------------|---------------------------------|--------|--------------|
| D.5.1         | Evaluation report               | UbTUIT | 31 July 2026 |
| D5.2          | Training Workshop Report        | UbTUIT | 30 June 2026 |
| D5.3          | Multiplication trainings report | UbTUIT | 31 July 2026 |



## WP 6. Quality monitoring

### Tasks:

1. Creating quality and evaluation strategy and project quality monitoring.
2. Preparation of the QA evaluation Interim Internal and External Report
3. Presentation of the Final evaluation report.

### Deliverables:

| Deliverable N | Deliverable Name                        | Lead  | Due Date      |
|---------------|---|-------|---------------|
| D6.1          | QA Plan and Strategy                    | SRIUT | 30 June 2024  |
| D6.2          | QA Internal and External Interim Report | SRIUT | 31 Sep 2025   |
| D6.3          | QA Internal and External Final Report   | SRIUT | 31 March 2027 |



## WP 7. Dissemination and sustainability

### Tasks:

1. Development of the sustainability and dissemination strategies of the project.
2. Ongoing dissemination: Publishing papers, seminars, participation in conferences
3. Regular work management procedures and Quality Assurance Network establishment for sustainable exploitation of the project results.
4. Ongoing population of the Online Platform (website).
5. Preparation and organization of interim project report.
6. Preparation and organization of the Final Conference.

### Deliverables:

| Deliverable N | Deliverable Name                                | Lead | Due Date      |
|---------------|---|------|---------------|
| D7.1          | Dissemination and Sustainability Plan           | CAU  | 30 June 2024  |
| D7.2          | Interim dissemination and sustainability report | CAU  | 31 Sep 2025   |
| D7.3          | Final dissemination and sustainability report   | CAU  | 31 March 2027 |



## Further plans for next 6 months

- 4th Coordination Meeting will be held on in Samarkand (September) - ??
- WP3 - Deliverables D3.1. Training Materials and D3.2. Training Report - by 31st of March 2025
- The External QA expert to be hired -by 1st of May 2025

Multiplication trainings and workshops at University level and one open Workshop with participation of MHESI, NEO, stakeholders - finalize by 30th of June 2025

- Form Working Group to amylase materials (L'Aquila training) and define the training and workshop curricula -
- Prepare training materials in Uzbek
- Internal trainings at partner universities
- Open WS at national level

Drafts progress reports QA and Dissemination - by 31st of May 2025





Funded by  
the European Union



**Quality Assurance for Reform and Transformation of HEIs in Uzbekistan - QUARTZ**

Call: ERASMUS-EDU-2023-CBHE-STRAND-1

Project Number: 101127171

# Thank you for your attention!

